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Idaho Chemical Processing Plant (ICPP)
Waste Area Group Assessment

ACTIVITY DESCRIPTION

The activity provides for the assessment and characterization of
past Land Disposal Units (LDUs) and Solid Waste Management Units
(SWMUs) at the Idaho Chemical Processing Plant (ICPP) of the Idaho
National Engineering Laboratory (INEL). The goal is to determine
the nature and extent of the contamination and, if present,
whether or no the contamination constitutes a potential threat to
human health or safety or to the environment. If a threat exists,
the activity will also include studying the feasibility if various
remedial action alternatives and reaching an agreement on a
proposed action with the necessary regulatory agencies.

The driving force behind this activity is a Resource Conservation
and Recovery Act (RCRA)-based Consent Order and Compliance
Agreement (COCA) between the Environmental Protection Agency
(EPA), Region X and the Department of Energy - Idaho Operations
Office (DOE-ID), [United States Geological Survey (USGS) is also a
signatory]. It is anticipated that by FY91, a Comprehensive
Environmental Response, Compensation, and Liability Act
(CERCLA)-based Interagency Agreement (IAG) between the EPA, the
State of Idaho, and DOE-ID will also be a driving force.

No firm deadline has been established for completion of this
activity. However, terms of the COCA allow the regulatory agency
several means to ensure that continued progress is occurring.

ACCOMPLISHMENTS TO DATE

o Initiated three 750 foot wells for
hydrogeological characterization/
groundwater monitoring.

o Prepared ICCP injection well abandonment
plan and closure plan for well capping.

Oct 89

May 89

TASK DESCRIPTION
FY90 activities include preliminary sampling being at 11 LDUs and
two SWMUs. Total funding is $1880K.

FY91 activities will include the final sampling and
characterization of the LDUs prior to their remediation. Total
funding is $160K.

FY92 activities will be the characterization conducted at 15
SWMUs. Closure plans and risk assessments will be issued on sites
being addressed. Sampling and monitoring well will be drilled as
needed. Total funding required is $1170K.



MILESTONES

ACTIVITY AND DELIVERABLE

Preliminary sampling at two LDUs

START STOP

Jan 90

Characterize 11 LDUs Oct 89 Sept 90

Characterize 11 SWMUs Oct 92 Sept 93

Characterize 18 SWMUs Oct 93 Sept 94

Characterize 11 SWMUs Oct 94 Sept 95

FUNDING BASIS

Funding is based on the following needs.

FTE

FY90 funding provides for 4 Full Time Equivalents (FTEs) at a cost
of $400K for project support and management.

FY91 None

FY92 funding will provide for 2 FTEs at a cost of $200K for
project support and management. The increase is due to the
increase numbers of units to be considered for assessment.

MATERIALS AND SUBCONTRACTS

FY90 subcontract costs in the amount of $1480K are planned for LDU
and SWMU unit characterization and sampling and analysis needed.
Golder, and Associates will be the primary subcontractor for the
characterization activities.

FY91 subcontract costs in the amount of $160K are planned for
final LDU and SWMU characterization.

FY92 subcontract costs in the amount of $970K planned for
continued sampling and analysis, closure plans and
characterization of SWMUs.

CAPITAL EQUIPMENT

FY90 None

FY91 None

FY92 None



GPP

FY90 None

FY91 None

FY92 None

LINE ITEMS

FY90 None

FY91 None

FY92 None

ALTERNATIVE FUNDING JUSTIFICATION (FY9I)

There is no difference between target and required funding. If
funding is reduced, assessment activities will be delayed,
impacted remediation schedules that will be in conflict with
agreements made via the COCA and IAG.

PRIORITY RATIONALE

The activities described in this activity data sheet represent
activities required to meet the terms of agreements between DOE and
local, State, and Federal agencies. This activity is being
accomplished under an agreement developed pursuant to Sections 3004(u)
and 3008(h) of the RCRA. These activities are consistent with a
priority classification of 2.

LEVEL OF CONFIDENCE

The level of confidence associated with this activity data sheet is
low. This effort is in the RCRA Remedial Feasibility Investigation
(RFI) or CERCLA Remedial Investigation/ Feasibility Study (RI/FS)
phase, so information on cleanup activities is of a "preconceptual"
nature at best.

ACTIVITY ALTERNATIVES

There are no serious alternatives exist for assessing the units at the
ICPP. The goal is to determine the most cost- effective manner to
achieve the required reduction in threat to human health and the
environment. Delays in funding will merely postpone the activity. If
this activity is deferred or delayed, the COCA stipulates two possible
outcomes. First, the terms of the COCA may be enforced through
citizen suits. Second, the COCA describes a dispute resolution
procedure under which the Regional Administrator has the final
authority.



Idaho Chemical Processing Plant (ICPP)
Waste Area Group Cleanup

ACTIVITY DESCRIPTION

The activity provides for the cleanup of past Land Disposal Units
(LDUs) and Solid Waste Management Units (SWMUs) at the Idaho
Chemical Processing Plant (ICPP) of the Idaho National Engineering
Laboratory (INEL). The goal is to clean up units where
contamination constitutes a potential threat to human health or
safety or to the environment. This will normally be accomplished
by removal of the waste or by treating or stabilizing the waste in
place to minimize its potential threat. The cleanup activity may
also consist of a combination of the two. Units that are
characterized and shown to have no significant contamination
should not move to this activity.

No firm deadline has been established for completion of this
activity. However, terms of the Consent Order and Compliance
Agreement (COCA) allow the regulatory agency several means to
ensure that continued progress is occurring.

The driving force behind this activity is a Resource Conservation
and Recovery Act (RCRA)-based COCA between the Environmental
Protection Agency (EPA), Region X and the Department of Energy -
Idaho Operations Office (DOE-ID), [United States Geological Survey
(USGS) is also a signatory]. It is anticipated that by FY91, a
Comprehensive Environmental Response, Compensation, and Liability
Act (CERCLA)-based Interagency Agreement (IAG) between the EPA,
the State of Idaho, and DOE-ID will also be a driving force.

ACCOMPLISHMENTS TO DATE

o Initiated capping of the ICPP injection
well.

TASK DESCRIPTION

June 89

FY90 activities include capping of the ICPP injection well and
remedial action initiated at one LDU (CPP-55). Total funding is
$120K.

FY91 activities will include remedial actions to be initiated at
nine LDUs. Remediation will be completed at five LDUs.
Remediation will conducted at three SWMUs. Total funding is
$2840K.

FY92 remedial activities will be completed at five remaining LDUs.
Remediation will be conducted at 11 SWMUs. Total funding required
is $2330K.



MILESTONES

ACTIVITY AND DELIVERABLE

ICPP injection well capped.

Remediation of five LDUs

Complete remediation five other
LDUs

Initiate remediation of tank farm

FUNDING BASIS

Funding is based on the following needs.

FTE

FY90 None

START

Oct 90

Oct 91

Oct 95

STOP

Dec 90

Sept 91

Sept 92

FY9I funding will provide for 4 Full Time Equivalents (FTEs) at a
cost of $400K for project support and management.

FY92 funding will provide for 2.5 FTEs at a cost of $250K for
project support and management. The decrease is due to the
emphasis being placed on characterization and assessment
activities in this year.

MATERIALS AND SUBCONTRACTS

FY90 subcontract costs in the amount of $120K are for the ICPP
injection well capping.

FY91 subcontract costs in the amount of $2440K are planned for the
expanded effort of remediation for the five LDUs.

FY92 subcontract costs in the amount of $2080K are planned for the
completion of LDU remediation and initial SWMU remediation. The
decrease is due to the lower estimated cost of remediation on the
five LDUs than on the previous five.

CAPITAL EQUIPMENT

FY90 None

FY91 None

FY92 None



GPP

FY90 None c

FY91 None

FY92 None

LINE ITEMS

FY90 None

FY91 None

FY92 None

ALTERNATIVE FUNDING JUSTIFICATION (FY91)

The $270K increase in the required level is required for
accelerating remediation of LDUs. If target levels of funding are
not received, these activities will be postponed and will delay
out-year activities. This could result in delaying commitments
made through the COCA and IAG.

PRIORITY RATIONALE

The activities described in this activity data sheet represent
activities required to meet the terms of agreements between DOE and
local, State, and Federal agencies. This activity is being
accomplished under an agreement developed pursuant to Sections 3004(u)
and 3008(h) of the RCRA. These activities are consistent with a
priority classification of 2.

LEVEL OF CONFIDENCE

The level of confidence associated with this activity data sheet is
low. This effort is in the RCRA Remedial Feasibility Investigation
(RFI) or CERCLA Remedial Investigation/ Feasibility Study (RI/FS)
phase, so information on cleanup activities is of a "preconceptual"
nature at best.

ACTIVITY ALTERNATIVES

Alternatives for each cleanup activity will be assessed, including a
no-action alternative. The goal is to determine the most cost-
effective manner to achieve the required reduction in threat to human
health and the environment. Delays in funding will merely postpone the
activity. If this activity is deferred or delayed, the COCA stipulates
two possible outcomes. First, the terms of the COCA may be enforced
through citizen suits. Second, the COCA describes a dispute resolution
procedure under which the Regional Administrator has the final
authority.
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TAG budget

ID-# WAG
COCA

breakdown AS OF: 01/30 12:26 PM

FY91 FY-91 FY-92 FY-92
FY-90 PRES REQ TARG. REQ FY-93 FY-94 FY-95 FY-96

27-el S&M 30 50 50 50 50 50 50 50

28-el TAN-A 2212 3232 3232 1816 2232 708 500 0

28-e2 TAN-R 261 500 500 3300 4306 3800 896 500

30-el TRA-A 3062 2993 12577 7876 3556 2400 2700 660

30-e2 TRA-R 201 250 2200 2300 1990 1100 3500 20000

32-cl ICPP-A 1880 160 160 1170 1150 1775 900 0

32-c2 ICPP-R 120 2840 3110 2330 2660 1225 2100 3000

34-el CFA-A 1596 2104 2104 1830 1867 1314 171 0

34-e2 CFA-R 0 2465 2465 1600 4750 4600 1150 500

36-el PBF/ARA-A 608 900 1250 85 1350 1000 1000 1000

36-e2 PBF/ARA-R 0 686 875 2129 1200 2000 2000 2000

38-el EBR/BOR-A 5 110 110 575 0 0 0 0

38-e2 EBR/BOR-R 0 0 90 220 1500 1700 500 250

41-el MISC-A 0 310 310 366 265 50 0 0

41-e2 MISC-R 0 0 0 0 200 100 0 0

SUBTOT COCA 9975 16600 29033 25647 27076 21822 15467 27960

40-E1 BWP
PRG MGMT 13243 13000 13000 12000 12000 12000 14000 14000

TECH INV 20392 1 251162 25116Z 35000 35000 35000 50000 50000

WAG-7 12808 18000 18000 18000 18000 18000 19000 19000

SUPP FAC 3600 9000 9000 23000 8000 2000 1000 1000

SUBTOT BWP 50043 65116 65116 88000 73000 67000 84000 84000

44-E1 HAZWRAP
HAZWRAP I 700 0 200 200 0

TOTAL TAG 60718 81716 94349 113847 100076 88822 99

1- FY 90 Technology Investigations was increased from the baseline $18.7m with

from VVED that are reported under WAG-7 baseline. This will show the$20.392m a

2- FY 91 Tech. Inv. increases to $25.116m to include the Pu recovery task of $2

Clyde Frank has indicated will be included in BWP funding level.


